



# LaRC IEMP Modules & Related Initiatives Status Update as of November 21, 2008



Langley Research Center

Center Implementation	Status Indicator	Issues & Concerns	Current Status & Upcoming Events
<b><u>eTravel &amp; Travel Manager</u></b> POC: Avis Smith *Implemented:40%	Y		--Centers' prioritizing list of <i>FedTraveler.com</i> "Open Issues" in preparation for Agency's team discussion with Senior Leadership; --LaRC continuing to prepare documents for training; --Operational Level Agreement completed and submitted for signature; --Updated Project Plan completed and awaiting signature.
<b><u>Workforce Integrated Management System (WIMS)</u></b> POC: Sharon Malave	G		-- Workforce Planning System (WPS) now in Open/Restricted mode.
<b><u>SAP &amp; Business Warehouse</u></b> POC: Gene Griffith	G		--Friday, November 21 9:00 PM EST through Monday, November 24 7:00 AM EST Business Warehouse Production (BWP) will be unavailable while Competency Center technical team members perform system performance improvement activities; --BW issues with Macs are being worked by the Competency Center.
<b><u>Agency Labor Distribution System (ALDS) &amp; WebTADS</u></b> POC: Gene Griffith	G		-- Early Time & Attendance submission on Friday, November 21. Employees can access their timesheets after 12 Noon on Tuesday, November 25. Bi-weekly Labor Cost File will be available to Labor Analysts for ALDS processing a day early, on Wednesday, November 26
<b><u>Funds Control System (FCS)</u></b> POC: Sharon Malave	G		--Funds Control System (FCS) now open to all users.
<b><u>Contract Management Module (CMM)</u></b> POC: Cynthia Cowan	Y		--The Agency continues to address Procurement Officer top functional system issues & reporting concerns. A Procurement Steering Committee decision was made to analyze alternative reporting tools available to obtain procurement data. To date, the alternative reporting tools currently being evaluated look more promising than BW.
<b><u>Human Capital Information Environment (HCIE)</u></b> POC: Lois Alliss *Implemented: 100%	G		--Organization and Workforce Planning dashboards planned for "Go-Live" date of November 2008; --Operational Readiness Review for the Personnel Data Warehouse successful. Awaiting "Go-Live".

**Key:** **Red:** Significant Problem. Help required beyond the reporting organization to address the problem  
**Yellow:** Area of Concern. Problem can be resolved within reporting organization.  
**Green:** Progress according to plan. Meeting management plans or commitments.

**Explore. Discover. Understand.**

\*Percentage of module/initiative complete thru go-live